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PROJECT SUMMARY 
 Management Assistance Project 
 Cooperative Agreement No. V-000718-03 
 Portland Harbor Joint Source Control Strategy 
 DEQ Project Manager:  Mikell O’Mealy 
 
PROJECT REPORTING DATE 
 April 1 through June 30, 2006 
 
ACCOMPLISHMENTS 

 
Task 1: Project Management  
• Conducted necessary planning and administration activities to enable successful 

implementation of the Joint Source Control Strategy (JSCS), including ongoing 
identification and resolution of issues, and communicating with EPA managers.  

• Continued meetings with EPA and the City of Portland to better define the approach for 
evaluating and controlling the stormwater pathway as described in the JSCS.   

• Met with EPA on May 8 to discuss EPA comments on the March 2006 Milestone Report. 
• Met with EPA partners on May 25 to discuss comments from partners on the March 2006 

Milestone Report.  
 

Task 2: Strategy Implementation  
• Continued training for DEQ project managers on implementation of the JSCS to ensure 

that it is implemented fully and consistently in individual upland source control projects. 
• Worked on an individual basis with DEQ project managers to provide technical 

guidance as needed, oversee JSCS implementation, and identify and resolve issues.  
• Coordinated with facilities within Portland Harbor to initiate stormwater characterization 

and screening this fall. 
• Planned for a stormwater workshop for facilities within Portland Harbor and consultants.  

The work shop will be held twice in July 2006. 
 

Task 3: Reporting 
• Developed the second Milestone Report (June 2006), to be submitted to EPA on July 3, 

2006. Incorporated comments from EPA and EPA partners. 
 

Task 4: Strategy Revision 
• No revision of the JSCS was needed in this period. 

 
 



PROBLEMS ENCOUNTERED 
 
None 

 
PROJECT ISSUE SUMMARY 

  
The June 2006 Milestone Report identifies and describes the following issues.   
• Moving certain projects through the source control process 
• Completing source control at the Gasco site 
• DEQ staff resource limitations  
• Stormwater investigations and site discovery efforts 
• Stormwater evaluation and control 
• Developing a long-term stormwater solution  

 
For more information see pages 7 through 10 of the June 2006 Milestone Report at 
http://www.deq.state.or.us/nwr/PortlandHarbor/JSCS.htm.  

 
 

ACTIONS NEXT QUARTER 
 

• Continue comprehensive, consistent implementation of the JSCS. 
• Hold meetings with EPA and EPA partners as needed to discuss comments on the June 

2006 Milestone Report. 
• Hold two stormwater workshops for Portland Harbor facilities and consultants in July 2006. 
• Begin preparation of third Milestone Report (to be submitted to EPA in December 2006). 
 

 
 
 
    Prepared by Mikell O’Mealy 

Project Manager 
NWR Cleanup Program                                    

    Department of Environmental Quality (DEQ) 
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